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History of RFI

RFA completed by UDEQ March 20, 1992

Part B signed March 15, 1994

RFI Phase | field work completed in June 1994

RFI Phase | Final Report submitted to UDEQ May 1997

RFI Phase |l field work started January 1998 (soil gas/geophysics)
RFI Phase |l field work (1A sites) completed August 1999

Draft Final Phase Il Work Plan (2A & 3A sites) submitted
November 1999
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Current Status of SWMUSs
e 32 Priority 1A SWMUSs - in data evaluation phase

14 Priority 2A SWMUs - in final work plan devel opment
14 Priority 3A SWMUs - in final work plan devel opment

11 Sites RRSE not performed - in final work plan

development

65 No further Action SWMUSs - status under consideration
by UDEQ
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Requlatory Process

The RFI Decision-Making Approach
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Conceptual Site Model
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Conceptual Site Model
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Future Work
Install Monitoring Wellsfor 1A Sites

Perform Field Work for 2A & 3A Sites

Perform Human Health Risk Assessment

Perform Ecological Risk Assessment

Complete Corrective Measure Study (CMYS)

Complete Corrective Measure |mplementation Plan (CMIPP)
Complete Corrective Measure |mplementation
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Schedule for Upcoming Wor k

Install monitoring well network for RFI Phase Il (1A) sites

March 2000

RFI Phase |l field work (2A & 3A sites) to start May 2000
Draft RFl Phase |1 Report submitted for selected sites
September 2000

Draft CMS Work Plans for to be submitted Sep 2000
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